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MINUTES OF 4th TASK FORCE MEETING ON IMPLEMENTATION OF DIGITAL
ADDRESSABLE SYSTEM IN CABLE TV NETWORK IN PHASE III & IV HELD ON
29.12.20',t4

Fourth Task Force meeting on implementation of digital addressable system in cable TV
network in phases lll & lV was held on 29.12.2014 under the chairpersonship of Additional
Secretary. Joint Secretary (B-1) and Advisor (DAS) were present in the meeting. List of
the participants is annexed.

2. Welcoming the members, the Chairperson stated that the special meeting of the
Task Force has been called to discuss and deliberate on the requests received in the
Ministry for extending the last date of submitting of applications for registration as multi
system operator for operation in phase lll areas which had been fixed as 21.12.2014.The
suggestion for extension was mooted for consideration of the Task Force with an express
objective that more MSOs should be included to complete the mammoth task of
digitisation in phase lll areas. He added that some people have still doubts that the
deadlines may be further extended. He emphasized that there will not be any more
extensions in deadline for phase lll and phase lV.

3. On the point of extending the submission date of application for MSO registration
the following viewpoints emerged;

i. Many small MSOs are operating in phase lll areas who may or may not have still
applied for registration.

ii. Regional units may be set up to facilitate registration of MSOs.
iii. Ministry may consider starting facility for on line filing of applications by the

applicants for grant of MSO registration.

4. After listening to the various suggestions, Chairperson accepted that there was a
genuine need to extend the date of applying for MSO registration for operating in DAS
notified areas under phase lll so that the small MSOs get additional time for registration.
It was agreed to extend the date by 4 to 5 weeks to avoid any legal issues on account of
denial of registration for operating in phase lll areas to those MSOs whose applications
were received after the earlier due date. As regards the time taken by Ministry of Home
for security clearance he informed the members that the Ministry of Home has assured
to issue the said clearances within three months period of receipt of the MSO application.
He further mentioned that the cutoff date for applying for registration as MSO is fixed so
that in the ensuing period MSO gets sufficient time to operationalize his network.

5. Chairperson informed the members that meetings are being scheduled with
MSME/ DeitY/DoT and the representatives of domestic STB manufacturers and CEAMA
to discuss the issue of long term financing to STB manufacturers to make STB
manufacturing in India a success story. He further informed that information on STB
seeding plans is being sought by Ministry from MSOs to know their targets and their
preparedness to achieve the same.


